**Status of activities of GoI-UNDP-Climate Risk Management Project in Urban Areas through Disaster Preparedness and Mitigation as per Approved Work Plan 2013 & 2014 (Status as on 11-Aug-2014)**

<table>
<thead>
<tr>
<th>Project Output</th>
<th>Activity</th>
<th>Current status / Progress</th>
</tr>
</thead>
</table>
| PO No. I – Mainstreaming DRR/CCA | 1. Development of sectoral plans to mainstream DRR and Climate Change Adaptation in the development programmes of Thiruvananthapuram city.  
   • To organise city level workshop on mainstreaming DRR/CCA  
   • Identification of sectors. | Workshop will be organised in 3rd quarter of year 2014.                                                                                                                                                                                                                               |
| PO No. II – Urban Risk Reduction | 2. Updation, finalization and printing of City Disaster Management Plan (CDMP) for Thiruvananthapuram.                                                                                                    | Update under progress  
   • Emergency Planning & Response framework developed.  
   • Grid based emergency coordination suggested  
   • Emergency support functionaries are identified & grouped into primary, secondary & coordinating agencies.  
   • HVRA part edited.  
   • GPS locations of people who availed Calamity Relief Fund for house destruction due to natural hazard like flood and coastal erosion from 2008-2012 were plotted using Google Earth.  
   • Georeferenced points of critical infrastructure are being mapped in Google, which at a later point will be integrated into the GIS platform.  
   • Identified the vulnerable clusters.  
   • Data collection from various social and technical agencies are under progress. |                                                                                                                                                                                                                          |
|                                | 3. Finalization of city wide Hazard Vulnerability Risk and Analysis for Thiruvananthapuram.                                                                                                               | Technical Agency (TA) identified and ToR signed.  
   • Inception report (draft) submitted by TA. |                                                                                                                                                                                                                          |
|                                | 4. Development of action plan to strengthen Early warning System in the city.                                                                                                                            | UNDP has given national consultancy to a technical agency called TARU Leading Edge.                                                                                                                                     |
| PO No. III – Technical Assistance & Capacity Development | 5. Technical assistance for training of urban community volunteers. | based at Noida, New Delhi to study the current status of EWS in the city.  
- The Technical Agency has visited the city in the month of Oct 2013 and interacted with 15 technical and administrative agencies/offices.  
- One day consultative meeting to disseminate the findings of the study was organised at Thiruvananthapuram on March 19th, 2014.  
- Report under preparation. |
| PO No. IV – Knowledge Management | 6. Training of urban communities in disaster response functions. |  
- EOI published in newspaper to hire consultant  
- ToR is prepared to hire consultant to prepare IEC on urban risk reduction.  
- Consultant appointed for short term.  
- Community Based Disaster Risk Management Programme is being implemented in 16 wards  
- 1016 people oriented on community approach to disaster management.  
- 4 task forces (Search/Rescue; Evacuation; Shelter Management & First Aid) formed in 16 wards with a total of 705 volunteers.  
- Till July 1st 2014, 251 community volunteers were trained in Shelter Management; First Aid and Evacuation. |
- Consultant appointed for short term to prepare leaflets on 5 hazards (Fire, Earthquake, Coastal Erosion, Flood and Lightning) and handbook on the roles and responsibilities of task force members of Community Based Disaster Risk Management Programme is under progress.  
- Web page development under progress. |